

## www.FirstRanker.com

## **GUJARAT TECHNOLOGICAL UNIVERSITY**

**BE- SEMESTER-VIII (NEW) EXAMINATION - WINTER 2020** 

Subject Code:2182506 Date:21/01/2021

**Subject Name: Managing Projects** 

Time:02:00 PM TO 04:00 PM Total Marks: 56

## **Instructions:**

- 1. Attempt any FOUR questions out of EIGHT questions.
- 2. Make suitable assumptions wherever necessary.
- 3. Figures to the right indicate full marks.

			MARKS
Q.1	(a)	Define attributes of Project clearly	03
	<b>(b)</b>	Explain project life cycle with neat sketch	04
	(c)	What are the factors affecting project? Explain them with suitable example	07
Q.2	(a)	Differentiate Production management vs Project management	03
	<b>(b)</b>	Describe role of Project Manager in detail	04
	(c)	Describe the process of team formulation in Project with a case problem	07
Q.3	(a)	Describe project planning process parameters in brief	03
	<b>(b)</b>	Describe project budgeting methods in brief	04
	<b>(c)</b>	Explain Present worth method in detail with suitable example	07
Q.4	(a)	Describe gantt chart in brief with neat sketch	03
	<b>(b)</b>	Explain method to draw CPM network	04
	<b>(c)</b>	Explain Critical Path Method with case problem	07
Q.5	(a)	Describe different types of floats in brief	03
	<b>(b)</b>	Explain Earliest time and Latest times with their significance	04
	<b>(c)</b>	Describe Project crashing with suitable example	07
Q.6	(a)	What do you mean by critical path? Explain in detail	03
	<b>(b)</b>	Differentiate CPM vs PERT	04
	(c)	Explain resource leveling with case study	07
Q.7	(a)	Explain project monitoring tools in brief	03
	<b>(b)</b>	Describe factors affecting project control in detail	04
	(c)	Explain project evaluation in detail with case problem	07
Q.8	(a)	Describe salient features of project auditing	03
	<b>(b)</b>	Explain multi project scheduling in brief	04
	(c)	Explain plan, monitor and control cycle for a case problem of project	07

\*\*\*\*\*\*\*