

## **R13** Code No: 814AZ JAWAHARLAL NEHRU TECHNOLOGICAL UNIVERSITY HYDERABAD MCA IV Semester Examinations, April/May - 2019 SOFTWARE PROJECT MANAGEMENT

## **Time: 3 Hours**

1.a)

b)

c)

d)

e)

FirstRanker.com

**Note:** This question paper contains two parts A and B. Part A is compulsory which carries 20 marks. Answer all questions in Part A. Part B consists of 5 Units. Answer any one full question from each unit. Each question carries 8 marks and may have a, b, c as sub questions.

## PART - A

### What is Project Management? Discuss in brief. [4] Summarize the characteristics of a successful object-oriented project. [4] Write the primary objectives of Construction phase. [4] List the issues related to conventional work breakdown structures. [4] What is the need for process automation? [4]

# PART - B

	5 × 8 Ma	arks = 40
2.	Explain the top 10 principles of Boehm's.	[8]
3.	<b>OR</b> Discuss five basic parameters of the software cost model.	[8]
4.	Illustrate important trends involved in improving software economics. OR	[8]
5.	Describe various dimensions of general quality improvements with a modern process.	software [8]
6.	Discuss the primary objectives and essential activities of Elaboration phase. OR	[8]
7.	What is a Model? Explain about management perspective of model-based architecture.	software [8]
8.	Explain the allocation of artifacts and the emphasis of each workflow in ea life-cycle phases.	ch of the [8]
9.	<b>OR</b> Explain the minor milestones in the life cycle of an iteration process.	[8]
10.	Discuss the necessity of metrics automation in Software project management. OR	[8]
11.	Explain process discriminators that result from the differences in domain ex	perience.



Max. Marks: 60

 $5 \times 4$  Marks = 20



## $5 \times 8$ Marks -40