FirstRanker.com

www.FirstRanker.com

Enrolment.FirstRanker.com

GUJARAT TECHNOLOGICAL UNIVERSITY BE - SEMESTER- VII (New) EXAMINATION – WINTER 2019			
Subject Code: 2170611 Date: 23/11/2019			
•			
Subject Name: Infrastructure Engineering And Management Time: 10:30 AM TO 01:00 PM Total Marks: 70			
Infle: 10:50 AM TO 01:00 PM TOtal Marks: 70 Instructions:			
1. Attempt all questions.			
		Make suitable assumptions wherever necessary.	
		Figures to the right indicate full marks.	
0.1	(-)	Discuss chiestings of mainst management	02
Q.1	(a) (b)	Discuss objectives of project management. What are the contractual disputes?	03 04
	(D) (C)	What is Infrastructure? Explain in detail various phases of infrastructure.	04 07
	(C)	what is infrastructure? Explain in detail various phases of infrastructure.	07
Q.2	(a)	Discuss the main organizational structure for large scale construction	03
C		project.	
	(b)	Why is scheduling important in project?	04
	(c)	Discuss case study of any typical infrastructure project giving technical and	07
		planning details.	
		OR	
0.0	(c)	Write a note on "Infrastructure development history in India".	07
Q.3	(a)	Define project management. What is the need of project management?	03
	(\mathbf{b})	Enlist the different types of project organization. Explain any one. Explain the phases of project management.	04 07
	(c)	OR	07
Q.3	(a)	What do you understand by mind mapping?	03
~	(b)	Discuss the common project management process interactions.	04
	(c)	Explain project integration management. Discuss various processes of	07
		project integration management.	
Q.4	(a)	Discuss project scope management in brief.	03
	(b)	What is work break down structure? Discuss in brief.	04
	(c)	Which are the project management process groups? Discuss any one group	07
		in detail.	
0.4	(a)	OR What is project appraisal?	03
Q.4	(a) (b)		
	(b) (c)	What is project charter? Discuss briefly. What is life cycle analysis? What are the goals and purposes of life cycle	04 07
	(C)	analysis?	07
Q.5	(a)	Discuss types of Tenders.	03
~	(b)	Discuss (i) Earnest money deposit and (ii) Security deposit.	04
	(\mathbf{c})	Explain in brief different types of risk involved in a large scale	07
		construction project.	
OR			
Q.5	(a)	Discuss types of contract.	03
	(b)	Discuss scrutiny of tender.	04
	(c)	Explain in detail various sources of funding for large scale construction	07
		project.	
