

R17**Code No: 741AG****JAWAHARLAL NEHRU TECHNOLOGICAL UNIVERSITY HYDERABAD****MBA I Semester Examinations, June/July-2018****PROJECT MANAGEMENT****Time: 3hours****Max.Marks:75****Note:** This question paper contains two parts A and B.

Part A is compulsory which carries 25 marks. Answer all questions in Part A. Part B consists of 5 Units. Answer any one full question from each unit. Each question carries 10 marks and may have a, b, c as sub questions.

PART - A**5 × 5 Marks = 25**

1. Answer briefly on:
- a) Systems approach to project management. [5]
 - b) Project Planning [5]
 - c) Profitability Index [5]
 - d) Scrum [5]
 - e) Stress Management [5]

PART – B**5 × 10 Marks = 50**

2. What is Project Management? Explain the need and importance of project management in Construction field. [10]
- OR**
3. Explain different steps involved in a Project Life Cycle. [10]
4. Explain about Social cost benefit analysis in Project planning and appraisal. [10]
- OR**
5. Explain about financial, technical, commercial and economic aspects involved in project appraisal. [10]
6. What is Project Evaluation? Explain the techniques for Project Evaluation? [10]
- OR**
7. From the information given below select any one project for investment according to Net Present Value Method at 10 percent cost of Capital. [10]

Year	Project A (Amount in Rs.)	Project B (Amount in Rs.)
0	15,00,000	32,00,000
1	5,00,000	10,00,000
2	8,00,000	10,00,000
3	9,00,000	9,00,000
4	10,00,000	9,00,000
5	6,00,000	8,00,000

- 8.a) Explain the steps involved in Project Planning and Control?
 b) Explain the concept of Quality Management with reference to a project. [5+5]

OR

9. From the information given in the table draw network diagram, calculate critical path and duration of the project. [10]

Activity	Predecessor Activity	Most Likely
A	-	6
B	A	7
C	A	8
D	B	20
E	B	18
F	C	9
G	E	8
H	D,F	2
I	G,H	7

10. What is organizational structure? Which organizational structure is suitable for a project and why? [10]

OR

11. Explain the need and importance of leadership in successful execution and completion of a project. [10]

--ooOoo--