

www.FirstRanker.com

www.FirstRanker.com

R17

Code No: 741AG

JAWAHARLAL NEHRU TECHNOLOGICAL UNIVERSITY HYDERABAD MBA I Semester Examinations, April/May-2019 PROJECT MANAGEMENT

PROJECT MANAGEMENT Time: 3hours Max.Marks:75 Note: This question paper contains two parts A and B. Part A is compulsory which carries 25 marks. Answer all questions in Part A. Part B consists of 5 Units. Answer any one full question from each unit. Each question carries 10 marks and may have a, b, c as sub questions. PART - A 5×5 Marks = 25 1.a) Discuss tools and techniques of Project Management? [5] Write a note on Social Cost Benefit Analysis. b) [5] c) Discuss different Project Evaluation Techniques. [5] d) Explain Agile Project Management. [5] Write short notes on participative management in Project. [5] e) PART - B $5 \times 10 \text{ Marks} = 50$ 2. Discuss the need and benefits of Project Management and brief on project management in different sectors. 3. Explain the areas to be examined for a cement plant during definition phase of project life cycle. [10] What are the objectives of Project Appraisal? 4.a) b) Describe the feasibility report for establishing a new project. [5+5] OR 5. Discuss various steps involved in Project Management Planning process with an illustration. [10] Explain the methods of project evaluation. Also write how a project is audited. 6. [10] 7. Discuss the concept of cost estimation and cost improvement in project finance. 8. Explain the networking process during uncertainty and risk in scheduling a project. [10] OR 9. Define Project Execution? What are the various techniques in monitoring and controlling? 10. Enumerate the pitfalls of ineffective project team and brief on stress management. [10] Describe the methods of resolving conflicts in project management. 11. [10]

--00O00--

