

www.FirstRanker.com

Max.Marks:75

Code No: 741AG JAWAHARLAL NEHRU TECHNOLOGICAL UNIVERSITY HYDERABAD MBA I Semester Examinations, April/May-2019 PROJECT MANAGEMENT

Time: 3hours

Note: This question paper contains two parts A and B. Part A is compulsory which carries 25 marks. Answer all questions in Part A. Part B consists of 5 Units. Answer any one full question from each unit. Each question carries 10 marks and may have a, b, c as sub questions.

| PART - A $5 \times$ |
|---------------------|
|---------------------|

| 1.a) | Discuss tools and techniques of Project Management? | [5] |
|------|---|-----|
| b) | Write a note on Social Cost Benefit Analysis. | [5] |
| c) | Discuss different Project Evaluation Techniques. | [5] |
| d) | Explain Agile Project Management. | [5] |
| e) | Write short notes on participative management in Project. | [5] |
| | | |

PART - B 5×10 Marks = 50

| 2. | Discuss | the | need | and | benefits | of | Project | Management | and | brief | on | project |
|----|----------------------------------|-----|------|-----|----------|----|---------|------------|-----|-------|----|---------|
| | management in different sectors. | | | | | | | | | | | [10] |

OR

- 3. Explain the areas to be examined for a cement plant during definition phase of project life cycle. [10]
- 4.a) What are the objectives of Project Appraisal?
 - b) Describe the feasibility report for establishing a new project. [5+5]

OR

- 5. Discuss various steps involved in Project Management Planning process with an illustration. [10]
- 6. Explain the methods of project evaluation. Also write how a project is audited. [10] OR
- 7. Discuss the concept of cost estimation and cost improvement in project finance. [10]
- 8. Explain the networking process during uncertainty and risk in scheduling a project.

[10]

OR

- 9. Define Project Execution? What are the various techniques in monitoring and controlling? [10]
- 10. Enumerate the pitfalls of ineffective project team and brief on stress management. [10] **OR**
- 11. Describe the methods of resolving conflicts in project management. [10]

--00000--

www.FirstRanker.com