

Code No: 741AG

www.FirstRanker.com

www.FirstRanker.com

JAWAHARLAL NEHRU TECHNOLOGICAL UNIVERSITY HYDERABAD MBA I Semester Examinations, December - 2018 PROJECT MANAGEMENT Time: 3hours Max.Marks:75 Note: This question paper contains two parts A and B. Part A is compulsory which carries 25 marks. Answer all questions in Part A. Part B consists of 5 Units. Answer any one full question from each unit. Each question carries 10 marks and may have a, b, c as sub questions. PART - A 5×5 Marks = 25 What is project schedule. 1.a) [5] What is the importance of social cost benefit analysis for project appraisal? b) [5] c) Explain with help of suitable example the payback period approach for project What is cost breakdown structure? d) [5] What are the different roles of a project manager? [5] PART - B $5 \times 10 \text{ Marks} = 50$ Discuss the phases of project life cycle. Explain with help of suitable example. 2.a) What are the hurdles in Govt. projects for quick completion? b) [5+5] 3.a) What is project management? Explain the basic characteristics of a project? How can systems approach be adopted to Project Management? b) [5+5] Before commencement of any project a Feasibility Report is prerequisite. Elaborate 4. the process in detail. [10] What do you understand by project risk analysis? How can it be beneficial for 5. project preparation ? [10] Write short note on 6. a) NPV b) IRR [5+5]7. Explain how and why financial projection is needed for various projects. [10]





www.FirstRanker.com

www.FirstRanker.com

Draw the network diagram and determine the critical path for the following project:

Activity	Time estimate
	(Weeks)
1-2	5
1-3	6
1-4	3
2 -5	5
3 -6	7
3 -7	10
4 -7	4
5 -8	2
6 -8	5
7-9	6
8-9	4

[10]

OR

- 9. What is lean project management? What are its advantages and disadvantages? [10]
- 10. Describe in detail the importance of stress management in long duration projects. What are the different methods of reducing stress among the team members of project?

[10]

OR

Describe the methods of resolving conflicts in project management. [10]

--00000--