www.FirstRanker.com

[10]

7.

## www.FirstRanker.com

Code No: 741AG JAWAHARLAL NEHRU TECHNOLOGICAL UNIVERSITY HYDERABAD **MBA I Semester Examinations, December - 2018** PROJECT MANAGEMENT **Time: 3hours** Max.Marks:75 **Note:** This question paper contains two parts A and B. Part A is compulsory which carries 25 marks. Answer all questions in Part A. Part B consists of 5 Units. Answer any one full question from each unit. Each question carries 10 marks and may have a, b, c as sub questions. PART - A  $5 \times 5$  Marks = 25 1.a) What is project schedule. [5] b) What is the importance of social cost benefit analysis for project appraisal? [5] Explain with help of suitable example the payback period approach for project c) evaluation. [5] What is cost breakdown structure? [5] d) What are the different roles of a project manager? e) [5] PART - B  $5 \times 10 \text{ Marks} = 50$ Discuss the phases of project life cycle. Explain with help of suitable example. 2.a) What are the hurdles in Govt. projects for quick completion? b) [5+5]What is project management? Explain the basic characteristics of a project? 3.a) How can systems approach be adopted to Project Management? b) [5+5]Before commencement of any project a Feasibility Report is prerequisite. Elaborate 4. the process in detail. [10] OR What do you understand by project risk analysis? How can it be beneficial for 5. project preparation? [10] 6. Write short note on a) NPV b) IRR [5+5]

Explain how and why financial projection is needed for various projects.





## www.FirstRanker.com

8. Draw the network diagram and determine the critical path for the following

project:	
Activity	Time estimate
	(Weeks)
1-2	5
1- 3	6
1- 4	3
2 -5	5
3 -6	7
3 -7	10
4 -7	4
5 -8	2
6 -8	5
7-9	6
8-9	4

[10]

OR

- What is lean project management? What are its advantages and disadvantages? 9. [10]
- Describe in detail the importance of stress management in long duration projects. What 10. are the different methods of reducing stress among the team members of project?

[10]

Describe the methods of resolving conflicts in project management. 11. [10] WWW.FilestP--00000--