

Roll No.

--	--	--	--	--	--	--	--	--	--	--	--

Total No. of Pages : 02

Total No. of Questions : 09

BMCI (2014 & Onwards) (Sem.-6)

PROJECT MANAGEMENT

Subject Code : BMCI-602

M.Code : 74316

Time : 3 Hrs.

Max. Marks : 60

INSTRUCTIONS TO CANDIDATES :

1. SECTION-A is COMPULSORY consisting of TEN questions carrying TWO marks each.
2. SECTION-B contains FIVE questions carrying FIVE marks each and students have to attempt any FOUR questions.
3. SECTION-C contains THREE questions carrying TEN marks each and students have to attempt any TWO questions.

SECTION-A**1. Write briefly :**

- a) Project Management
- b) Control systems
- c) Social cost benefit analysis
- d) Risk management
- e) Project life cycle
- f) Risk & Uncertainty
- g) Debentures
- h) Payback period
- i) Internal rate of return
- j) Project types.

SECTION-B

2. What are the various roles of a successful Project Manager?
3. How can one check the economic and financial feasibility of a project? Elaborate.
4. Discuss the concept of Managing Stakeholder Expectations.
5. Elaborate the concept of Planning and resourcing a project.
6. What are control systems? What are the main control constraints and how are these managed.

SECTION-C

7. What are the differences between Project Monitoring and Controlling? Also give examples.
8. Explain briefly the various approaches to Social cost benefit analysis.
9. *“A Project manager should not have other managerial responsibilities”*. Discuss.

NOTE : Disclosure of Identity by writing Mobile No. or Making of passing request on any page of Answer Sheet will lead to UMC against the Student.