

Roll No.					Total No. of Pages: 02
					i otal itol ol i agoo i ol

Total No. of Questions: 09

B.Sc Business Economics (BBE) (2015 to 2017) (Sem.-5)

PROJECT MANAGEMENT

Subject Code: BBE-503 Paper ID: [74734]

Time: 3 Hrs. Max. Marks: 60

INSTRUCTIONS TO CANDIDATES:

- SECTION-A is COMPULSORY consisting of TEN questions carrying TWO marks each.
- 2. SECTIONS-B consists of FOUR Sub-sections: Units-I, II, III & IV.
- 3. Each Sub-section contains TWO questions each, carrying TEN marks each.
- 4. Student has to attempt any ONE question from each Sub-section.

SECTION-A

1. Write briefly:

- a) Project.
- b) Project Control.
- c) Project Execution.
- d) Project Proposal.
- e) Pure Project Organization.
- f) Project Management System.
- g) Project Scheduling.
- h) Line of Balance.
- i) Project Audit.
- j) Project Scope.

1 M-74734 (S12)-705



SECTION-B

UNIT-I

- 2. What is global project management? Discuss project attributes in details.
- 3. Discuss project life cycle in details.

UNIT-II

- 4. Explain project selection techniques in details.
- 5. Compare various types of organization structures. Explain project proposal in details.

UNIT-III

6. The following table gives data regarding a project.

A adjustes	Nor	mal	Crash		
Activity	Time(Weeks)	Cost (Rs.)	Time(Weeks)	Cost (Rs.)	
1-2	3	300	2	400	
2-3	3	30	3	30	
2-4	7	420	5	580	
2-5	9	720	7	810	
3-5	5	250	4	300	
4-5	0	0	0	0	
5-6	6	320	4	410	
6-7	4	400	3	470	
6-8	13	780	10	900	
7-8	10	1000	9	1200	

Indirect cost is Rs. 50 per week.

- a. Draw the network diagram and identify the critical path.
- b. Crash the relevant activities systematically and determine optimum project completion time and cost.
- 7. Write notes on:
 - a. Line of Balance
 - b. Resource Sharing

UNIT-IV

- 8. What is Project Management Information System? Explain design of monitoring system in details.
- 9. Explain the following:
 - a. Scope/Progress Control.
 - b. Project Planning.

2 | M-74734 (S12)-705